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To complete this project, ANTHC and the Yukon-Kugkokwim Health Corporation mutually
agree to the terms and conditions contained in this Agreement.

RECOMMENDED BY: "H-5-04 ///M% 7%««4

Date Matthew Dixon, P.E./
Regional Manager
DEHE, ANTHC

APPROVED BY: (( / ( 40/ 07 V ﬂu////&/‘"\ e

Datt Paul Sherry
o Chief Executive Officer

ANTHC

APPROVED BY: A / 17 / & @L Het

Date ¢ Ge z(Pelt la
Phesident/CEO

YKHC
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DATE OF AGREEMENT:
November 2004

A. INTRODUCTION

Throughout this Cooperative Project Agreement (CPA) the following entities are referred to
as follows:

Yukon-Kuskokwim Health Corporation = YKHC
Alaska Native Tribal Health Consortium = ANTHC
Division of Environmental Health and Engineering = DEHE
Denali Commission = Commission
Indian Health Service = IHS

The ANTHC, DEHE, role is to provide sustainable environmental health solutions in
partnership with the people it serves to create healthy and safe Native communities.

This CPA contains information about the project scope of work, funding, costs, and
administration, and is being performed under the provisions of the following agreements:

« Memorandum of Understanding Between the Denali Commission and the Alaska Native
Tribal Health Consortium for Alaska Health, Sanitation, and Other Related Infrastructure,
dated September 2004. This MOU defines the roles and responsibilities of each party.

« Cooperative Agreement Between the Alaska Native Tribal Health Consortium and the
Yukon-Kuskokwim Health Corporation for Denali Commission — Alaska Primary Care
Facilities Program, dated June 2001. This Agreement defines the roles and
responsibilities of each party.

« Denali Commission Financial Assistance Award Project No. 0146-DC-2004-129, dated
September 2004.

B. SCOPE OF PROJECT

This project will construct a new health clinic in Chefornak, Alaska. The scope of this
project includes site preparation, materials and equipment, construction, and labor.
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C. PROJECT COST

Cl.

C2.

Cost Estimate Table
Job Scope >[&]  uni Total D::a:_d'”g Slc’:;cisﬂb 1
fW o t t ' riba
Type of Work S5 Cos Cos Fv04 04
Construct new
M-CL [health clinic 1|us| 1,331,524 1,331,524] 1,137,836 193,688
Total Award| $1,331,524] $1,137,836 $193,688
Project Funding
Contributor Fiscal Year Description Amount
Denali Commission Federal 2004 NA $1,137.836
IHS Tribal Equipment Federal 2004 NA $_193.688
TOTAL PROJECT FUNDING $1,331.524

Denali Commission funding for this health facility improvement project has been
made available to ANTHC through a separate Financial Assistance Award (FAA), or
amendment or addendum to an existing FAA, between the Denali Commission and
ANTHC. Tt is understood that funding transfers will be made to ANTHC
incrementally. Project activities should not proceed until funding for each increment
of work is available to ANTHC.

By signing this Agreement, YKHC is assuring that matching funds from other
contributing agencies, e.g. Indian Health Service FY04 Tribal Equipment funds, shall
be made available to the project. It is understood that these matching funds will be
contributed by YKHC directly to the project, and will not be received or managed by
ANTHC.

YKHC shall not be obligated to continue performance that requires an expenditure of
more funds than awarded under this CPA plus funding from other sources as specified
in the funding application to the Denali Commission. If YKHC has reason to believe
that the total amount required for performance will be greater than the amount of this
CPA. plus any other finding source amounts so specified as initially available, YKHC
shall provide notice to ANTHC within ten (10) days of discovery. If the Comimission
(or any other funding source) does not increase the funding authorization for the
project, YKHC may suspend performance until sufficient additional funds are
awarded, or complete the project without additional funding assistance through this
CPA.
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D. PROJECT ADMINISTRATION

Tn conformance with the Commission’s Financial Assistance Award, dated September 2004,
the following Project Management Methodology option has been selected by YKHC:

The project design and construction will be managed by YKHC, which has met standards for
a “Pass Through” organization approved by ANTHC. ANTHC will only maintain program
oversight of the project. No technical assistance or project management will be provided by
ANTHC.

This Agreement shall take effect upon signature by all parties and remain in effect until the
expiration of the “Performance Period” specified within the Commission’s Financial
Assistance Award, or subsequent Amendment(s) or Addendum(s).

E. SUSTAINED OPERATIONS CONSIDERATIONS

YKHC will assume ownership and responsibility for operating and maintaining the facilities
constructed under this project.

F. NATIONAL HISTORIC PRESERVATION ACT REQUIREMENTS

The National Historic Preservation Act (NITPA) provides for cultural resources identification
and protection through avoidance or mitigation to avoid unnecessary disturbance of reported
or known human burials. NHPA also requires Tribes to be consulting parties if archeological
discoveries are made during construction.

The Native American Graves Protection and Repatriation Act (NAGPRA) contains
stipulations regarding the appropriate treatment and disposition of human burials,

funerary, and associated items discovered on Federal lands or Indian Aliotments. NAGPRA
recognizes the inherent rights and claims of the Native people but often is inapplicable to
ANTHC projects. For this reason, as a policy ANTHC recognizes the inherent rights and
claims of the tribal entity when human remains and associated items are uncovered through
construction projects.

Therefore, if construction for this project results in the discovery of ancient cultural items
(i.e., human burials, associated items, and/or archaeological artifacts) the Yukon-Kuskokwim
Health Corporation will ensure that the Village of Chefornak will be a consulting party. In
addition, the following responsibilities are assumed by the project participant in order to
comply with NHPA, NAGPRA, and ANTHC policy recognizing inherent rights and claims:

e Identifying any known or reported archaeological site, artifact, or ancient human
remains to avoid unnecessary damage to sensitive resources.
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o Delaying construction in the vicinity of a discovery until procedures in conformance
with 36 CFR 800 are complete.

e Determining appropriate mitigation measures and performing all mitigation n
conformance with 36 CFR 800.

e FEnsuring an archaeologist, retained or employed by any party to facilitate
construction operations, will view and document any and all cultural items
discovered during excavation if an adverse effect determination has been made.

¢ Ensuring that if removal of ancient human remains is necessary, the archaeologist
will remove the entire body and that uniess the Village of Chefornak requests
further study of the remains, tests upon or photographs of any ancient human
remains will not occur unless specific, separate Agreements have been made with
the Village of Chefornalk.

¢ Contacting the Village Public Safety Officer if a modern human burial is discovered
to determine if a criminal act can be identified. If the burial is from an
archaeological context, the burial will be treated as archaeological remains and need
not be treated as a scene of crime.

o Acknowledging that the Village of Chefornak assumes full responsibility for any
and all cultural items discovered during excavation on all but private lands.

e Acknowledging that the Village of Chefornak reserves the inherent right to
deterniine the appropriate disposition of any and all cultural items discovered during
excavation on all but private lands.

¢ Acknowledging that the inherent claims or rights of the Village of Chefornak are
not diminished by the fact that the land is under ownership by another party.

e Bnsuring that if a discovery is made on Federal lands, Indian Allotment lands, or
lands not yet conveyed to the Village or Regional Corporation, parties to facility
construction operations shall comply with NAGPRA if appropriate.

o Acknowledging that all other inherent rights and claims regarding any and all
cultural items discovered on any lands other than private lands during excavation
for or in support of facility construction not expressly covered in these
responsibilities are reserved to the Village of Chefornak alone.

G. AUTHORITY FOR APPROVAL

Upon signing this document, the ANTHC Chief Executive Officer delegates authority to sign
all subsequent agreements related to this project fo the Director of Regional Facilities
Services, DEHE.,
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H. PROVISIONS FOR PROJECT COMPLETION

The following federal provisions apply to this project:

15 CFR 24, Uniform Admin Requirements for Grants/Cooperative Agreements to
State and Local Governments
<www.access.gpo.gov/nara/cfi/waisidx_99/15¢ft24_99.html>
(applies to local or tribal government) :
OMB Circular A-87, Cost Principles for State and Local Governments and Indian
Tribal Governments <www.whitehouse.gov/OMB/circulars/a087/a087-all.html >
(applies to local or tribal government)
OMB Circular A-133, Audits of States, Local Governments and Non-Profit
Organizations <www.whitehouse.gov/OMB/circulars/al 33/a133 JtmI>
(applies to all Agreements)
15 CER, Part 14, Uniform Administrative Requirements for Grants and
Agreements with Institutions of Higher Education, Hospitals, Other Nonprofit,
and Commercial Organizations
<www.access.gpo.gov/nara/cfr/waisidx_99/15cfr14_99 html>
(applies to non-profits)
OMR Circular A-122, Cost Principles for Nonprofit Organizations
<www.whitehouse.gov/OMB/circulars/al22/a122 html> (applies to non-profits)
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ALASKA NATIVE TRiBAL HEALTH CONSORTIUM
Division of Environmental Health & Engineering
1901 South Bragaw Street, Suite 200

Anchorage, Alaska 99508

MEMORANDUM
DATE: November 2004
FROM: Heritage and Environmental Consultant

SUBJECT: YKHC in the Village of Chefornak, Final Environmental Review
AN-04-GAS8

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance
with the National Environmental Policy Act (NBPA) and the Nationa! Historic Preservation Act
(NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all
potential environmental concerns (specific and cumulative effects) associated with the project in
consultation with applicable Federal, State and local authorities. An Environmental Review (ER)
was completed for this project in June 2004 with respect to proposed phased health facilities
construction at the Village of Chefornak. This project will not change the scope of work outlined
in the ER, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental
review to determine if potential environmental concerns have been addressed.

Urer e

Chris Campbell



